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REPORT NO. CCDC-06-19

DATE ISSUED: July 5, 2006

ATTENTION: Honorable Chair and Members of the Redevelopment Agency
Docket of July 11, 2006

ORIGINATING DEPT.: Centre City Development Corporation

SUBJECT: FOURTH AMENDMENT TO THE AGREEMENT WITH
PROJECT DESIGN CONSULTANTS FOR CONSULTANT
SERVICES FOR THE COMMUNITY PLAN UPDATE - Centre City
Redevelopment Project

COUNCIL DISTRICT(S): Districts 2 and 8
REFERENCE: None

STAFF CONTACT: Alexandra Elias, Senior Planner
David Allsbrook, Manager of Contracting and Public Works

REQUESTED ACTION:

Redevelopment Agency approval of a Fourth Amendment to the Agreement with Project Design
Consultants (PDC) to complete an Environmental Impact Report (EIR) to evaluate the impacts of
the proposed updated Downtown Community Plan, in the amount of $55,541. The maximum
compensation will not exceed $589,291.

STAFF RECOMMENDATION:

The Redevelopment Agency authorizes the Corporation to enter into the Fourth Amendment to the
Agreement with PDC to complete an EIR to evaluate the impacts of the proposed updated
Downtown Community Plan, in the amount of $55,541. The maximum compensation will not
exceed $589,291.

SUMMARY:

PDC was selected in 2001 to provide environmental consulting services in support of the
Community Plan update and a new Centre City Planned District Ordinance, a Tenth Amendment to
the Redevelopment Plan and an EIR as required by the California Environmental Quality Act
(CEQA).
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Originally, the work program was laid out in phases that generally corresponded to fiscal years.

The Community Plan Update, under the general guidance of a Steering Committee of 35 business
and community leaders, was anticipated to take approximately 24 months over three fiscal years. In
reality, the project duration was almost four years total, with the last two being focused on
development of a Draft EIR, which was released for a 45-day public review period in July 2005.
The Final EIR was certified by the City Council on February 28, 2006.

The reasons the project was delayed resulting in increased costs included: additional Steering
Committee and Subcommittee meetings, a change in the project alternatives during the development
of the proposed Plan, and a variety of additional meetings to discuss issues. The additional
meetings resulted for different reasons: some were requested by the City Attorney’s office and the
Environmental Analysis Section of the Development Services Department to discuss certain issues
in detail. Also, there were additional legislative meetings including CCAC, Corporation and
Planning Commission. The additional funds are necessary to complete the Final EIR.

FISCAL CONSIDERATIONS:
Funds are available in the FY 2005-2006 Areawide Community Plan Update Budget.

CENTRE CITY DEVELOPMENT CORPORATION RECOMMENDATION:
On April 26, 2006, the Centre City Development Corporation Board unanimously voted 5-0 to
approve staff’s recommendation.

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS:
None.

KEY STAKEHOLDERS AND PROJECTED IMPACTS (if applicable):
The consultant firms are owned and comprised of the following principals and primary owners:

ROLE/FIRM CONTACT OWNED BY
Project Design Consultants Bruce Mclntyre See Footnote *
(PDC)

BACKGROUND

The proposed contract amendment advances the Visions and Goals of the Downtown Community
Plan and the Objectives of the Centre City Redevelopment Project by:
e Providing funds necessary to complete the required environmental review of the proposed
plan and related documents.

! Steven Bliss, Richard Collato, Debbie Collins, Mike Converse, William R. Dick, Scott A. Hurst, Gary Hus, Jim
Kilgore, Gordon Lutes, Bruce Mclintyre, Richard L. Miller, Paul Nieto, Doreen Spry O’Riley, Douglas C. Paul, Scott
Peters, Rex Plummer, Peg Reiter, John Ruggieri, Mike Schatz, Robert Schulze, Greg Shields, James E. Stebbins, Brian
Stup, Javad Tanbakuchi, Curt Turner
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The following provides a summary of the financial status of the Agreement:

Original As-Needed Agreement July 2001 $ 77,500
Original EIR Agreement June 2002 176,250
Second Amendment January 2004 90,000
(due to an error, there is not a First

Amendment)

Third Amendment July 2005 190,000
Paid to Date 533,750
Remaining Balance -0-

Proposed Fourth Amendment $ 55,541
Amount Available Subsequent to $ 55,541

this Amendment

CONSULTANT CONTACT INFORMATION:

Firm Name: Project Design Consultants (PDC)

PRINCIPALS AND TITLE PRIMARY CONTACTS
PRIMARY STAFF

ASSIGNED TO

CONTRACT

Bruce Mclntyre Vice President Bruce Mclntyre

EQUAL OPPORTUNITY:

The subconsulting firms for PDC are comprised of the following:

Firm Name: Project Design Consultants

SUBCONSULTING FIRMS | PRINCIPALS FIRM CERTIFICATION
Wilson & Company Mark Peterson OBE
Orion Environmental Hans Giroux MBE

McAteer & McAteer Theresa McAteer OBE
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Project Design Consultants

PDC submitted a Work Force Report on May 18, 2005, which indicates a total of 171 employees in
their San Diego office, of which 53 are females and 43 are members of under-represented ethnic
groups.

( 2) African-American Females
(15) Hispanic Males

(' 7) Hispanic Females

(4) Asian Males

(3) Asian Females

(1) American Indian Female

( 8) Filipinos

(3) Filipinas

Per City of San Diego EOC staff, an EO Plan was received and approved on May 19, 2005. While
the firm's work force shows under-representation, there has been significant improvement since the
initial review.

CONCLUSION
There is no conflict of interest known to me regarding any Agency or Corporation officer or
employee regarding this Agreement.

Respectfully submitted, Concurred by:
Alexandra Elias Nancy C. Graham
Senior Planner President

David N. Allsbrook
Manager — Contracting & Public Works
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